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Exhibit R-2, RDT&E Budget Item Justification: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604800N: JT Strike Fighter (JSF) - EMD

COST ($ in Millions) FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
Total Program Element 654.198 658.549 743.926 -   743.926 702.100 584.341 458.302 349.869 Continuing Continuing
2261: Joint Strike Fighter EMD 615.706 631.836 724.392 -   724.392 702.100 584.341 458.302 349.869 Continuing Continuing
3194: Joint Reprogramming Center 38.492 26.713 19.534 -   19.534 -   -   -   -   0.000 84.739

Note
Effective in FY 11 budget year, the F-35B United States Marine Corps (USMC) Short Take-off Vertical Landing (STOVL) and F-35C United States Navy (USN) Carrier
Variant (CV) budgets are reported against separate budget line items and PEs.  Starting in FY 11, F-35B budget is reported against PE 0604800M.  The F-35C USN
budget continues to report under PE 0604800N.

A. Mission Description and Budget Item Justification
The F-35 Lightning II Joint Strike Fighter (JSF) program will develop and field a family of aircraft that meets needs of USN, United States Air Force (USAF), USMC, and
allies, with maximum commonality among variants, consistent with National Disclosure Policy, to minimize life cycle costs.  This is a joint program with no executive
service.  Navy and Air Force each provide approximately equal shares of annual funding to the program.  The United Kingdom, other International countries, and
Foreign Military Sales cases are also participants in JSF program.  The program shown here reflects USN, USMC, USAF, and International Partner funding.  The
top line PE cost (R-2) reflects USN F-35C CV budgetary information only.  However, funding at accomplishment/planned program level (R-2A) is reported in total (all
services and partners) as activities support all aircraft variants.

The System Development and Demonstration (SDD) budget funds a total quantity of 20 RDT&E test articles, to include 6 ground test articles and 14 flight test articles
for Navy and Air Force use.  The following reflects the scheduled first flight of each flight test asset or production line roll out of each ground test asset:

FY07:  1 Conventional Take Off and Landing (CTOL) flight test article
FY08:  1 Short Take Off Vertical Landing (STOVL) flight test article, 1 STOVL ground test article
FY09:  1 STOVL flight test article, 2 CTOL ground test articles
FY10:  6 flight test articles (3 CTOL, 2 STOVL, 1 CV), 3 ground test articles (1 STOVL, 2 CV)
FY11:  4 flight test articles (1 CTOL, 1 STOVL, 2 CV)
FY12:  1 flight test article (CV)
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Exhibit R-2, RDT&E Budget Item Justification: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604800N: JT Strike Fighter (JSF) - EMD

B. Program Change Summary ($ in Millions) FY 2011 FY 2012 FY 2013 Base FY 2013 OCO FY 2013 Total
Previous President's Budget 707.791 677.486 744.516 -   744.516
Current President's Budget 654.198 658.549 743.926 -   743.926
Total Adjustments -53.593 -18.937 -0.590 -   -0.590

• Congressional General Reductions -   -  
• Congressional Directed Reductions -   -18.937
• Congressional Rescissions -   -  
• Congressional Adds -   -  
• Congressional Directed Transfers -   -  
• Reprogrammings -   -  
• SBIR/STTR Transfer -19.166 -  
• Program Adjustments -   -   -1.187 -   -1.187
• Rate/Misc Adjustments -   -   0.597 -   0.597
• Congressional General Reductions
Adjustments

-3.442 -   -   -   -  

• Congressional Directed Reductions
Adjustments

-30.985 -   -   -   -  

Change Summary Explanation
Schedule: Initial estimated dates associated with PB12 schedule milestones, to include Initial Operational Capability and Intial Operational Testing and Evaluation
timeframes have been adjusted pending program rebaseline.  The FY12 Defense Program Review is now scheduled for 2nd Quarter FY12 and a Milestone B
decision is expected at that time.   Navy Follow-on Development will begin in FY13 due to Congressional decision to not fund in FY12.  The FY11 Testing and
Evaluation schedule changes include extending the completion of Block 3C to 3rd Quarter FY16.

United States Reprogramming Laboratory (USRL) schedule updated to reflect Verification and Validation efforts.  The schedule also incorporates a one-year
extension to USRL as result of rephasing of program.
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604800N: JT Strike Fighter (JSF) - EMD

PROJECT
2261: Joint Strike Fighter EMD

COST ($ in Millions) FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
2261: Joint Strike Fighter EMD 615.706 631.836 724.392 -   724.392 702.100 584.341 458.302 349.869 Continuing Continuing
Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

Note
Development efforts for Joint Strike Fighter are funded by Navy, Air Force, and International Partners through agreements and memorandums of understanding.  Cost
details in R-2A Section B and R-3 reflect total effort.

A. Mission Description and Budget Item Justification
The F-35 Lightning II Joint Strike Fighter (JSF) program will develop and field a family of aircraft that meets needs of USN, United States Air Force (USAF), USMC, and
allies, with maximum commonality among variants, consistent with National Disclosure Policy, to minimize life cycle costs.  This is a joint program with no executive
service.  Navy and Air Force each provide approximately equal shares of annual funding to the program.  The United Kingdom, other International countries, and
Foreign Military Sales cases are participants in JSF Program.  The program combines USN, USMC, USAF, and International Partner funding.  The top line PE cost
(R-2) reflects USN F-35C CV budgetary information only.  However, funding at accomplishment/planned program level (R-2A) is reported in total (all services and
partners) as activities support all aircraft variants.  Within Navy, funding is roughly equal contribution of annual funding between USN and USMC.

The System Development and Demonstration (SDD) budget funds a total quantity of 20 RDT&E test articles, to include 6 ground test articles and 14 flight test articles
for Navy and Air Force use.  The following fiscal year phasing of test articles reflects the scheduled first flight of each flight test asset or production line roll out of each
ground test asset:

FY07:  1 Conventional Take Off and Landing (CTOL) flight test article
FY08:  1 Short Take Off Vertical Landing (STOVL) flight test article, 1 STOVL ground test
FY09:  1 STOVL flight test article, 2 CTOL ground test articles
FY10:  6 flight test articles (3 CTOL, 2 STOVL, 1 CV), 3 ground test articles (1 STOVL, 2 CV)
FY11:  4 flight test articles (1 CTOL, 1 STOVL, 2 CV)
FY12:  1 flight test article (CV)

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
Title: SDD

Articles:
FY 2011 Accomplishments:

1,480.978
0

1,754.840
0

1,792.649
0
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604800N: JT Strike Fighter (JSF) - EMD

PROJECT
2261: Joint Strike Fighter EMD

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
Continued System Development and Demonstration (SDD) execution of the Air System, with Lockheed Martin including
International Commonality Effort which included airframe, vehicle systems, mission systems, autonomic logistics, systems
engineering, and integrated test efforts.
FY 2012 Plans:
Continue SDD execution of the Air System, with Lockheed Martin including International Commonality Effort which includes
airframe, vehicle systems, mission systems, autonomic logistics, systems engineering, and integrated test efforts.
FY 2013 Plans:
Continue SDD execution of Air System (Lockheed Martin), including International Commonality Effort.  Efforts include airframe,
vehicle systems, mission systems, autonomic logistics, systems engineering, and integrated test efforts.
Title: F135 Propulsion System

Articles:
FY 2011 Accomplishments:
Continued SDD execution of the F135 Propulsion System with Pratt & Whitney that included engine testing, autonomic logistics,
integration and performing technology maturation efforts.
FY 2012 Plans:
Continue SDD execution of the F135 Propulsion System with Pratt & Whitney that includes engine testing, autonomic logistics,
integration and performing technology maturation efforts.
FY 2013 Plans:
Continue SDD execution of F135 Propulsion System (Pratt & Whitney), including engine testing, autonomic logistics, integration
and performing technology maturation efforts.

375.628
0

360.000
0

359.618
0

Title: F136  Propulsion System
Articles:

FY 2011 Accomplishments:
Continued F136 Propulsion System development effort by the General Electric/Rolls Royce Fighter Engine team.

69.288
0

-   -  

Title: Systems Engineering
Articles:

FY 2011 Accomplishments:

39.345
0

45.457
0

20.063
0
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604800N: JT Strike Fighter (JSF) - EMD

PROJECT
2261: Joint Strike Fighter EMD

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
Continued System Development and Demonstration (SDD) Systems Engineering that included systems operations requirements
analysis, program integration, requirements integration, and interoperability support.
FY 2012 Plans:
Continue SDD Systems Engineering including systems operations requirements analysis, program integration, requirements
integration, and interoperability support.
FY 2013 Plans:
Continue SDD Systems Engineering, including systems operations requirements analysis, program integration, requirements
integration, and interoperability support.
Title: Development Test and Evaluation

Articles:
FY 2011 Accomplishments:
Continued government Development Test and Evaluation (DT&E)/Operational Evaluation in support of envelope expansion,
Low Rate Initial Production aircraft deliveries, and initial service training.  Continued flight sciences testing of Conventional
Take Off and Landing (CTOL), Short Take Off and Vertical Landing (STOVL), and Carrier Variant (CV) variants to expand the
air vehicle envelope to support mission systems testing.  Commenced and completed Block 1 Mission Systems flight test, and
commenced Block 2 flight test.  Elements of DT&E included preparation for flight testing, weapons integration testing, and
component capabilities testing.
FY 2012 Plans:
Continue government DT&E/Operational Testing in support of test aircraft.  Continue flight sciences testing of CTOL, STOVL, and
CV variants to expand the air vehicle envelope to support mission systems testing to include initial Block 2B. Elements of DT&E
include preparation for flight testing, weapons integration testing, and component capabilities testing.
FY 2013 Plans:
Continue government DT&E/Operational Testing in support of test aircraft.  Continue flight sciences testing of CTOL, STOVL,
and CV variants to expand air vehicle envelope and support mission systems testing (include initial Block 2B). Elements of DT&E
include preparation for flight testing, weapons integration testing, and component capabilities testing.

183.951
0

323.150
0

374.258
0

Title: Development Support
Articles:

FY 2011 Accomplishments:

109.293
0

237.128
0

146.887
0
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604800N: JT Strike Fighter (JSF) - EMD

PROJECT
2261: Joint Strike Fighter EMD

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
Continued System Development and Demonstration (SDD) Support efforts for airframe, air vehicle systems, mission systems,
weapons integration, mission support, and autonomic logistics development activities.
FY 2012 Plans:
Continue SDD Support efforts for airframe, air vehicle systems, mission systems, weapons integration, mission support, and
autonomic logistics development activities.
FY 2013 Plans:
Continue SDD support efforts for airframe, air vehicle systems, mission systems, weapons integration, mission support, and
autonomic logistics development activities
Title: Program Management Support

Articles:
FY 2011 Accomplishments:
Continued management support services, travel, engineering technical services, and studies analyses and evaluations in support
of program objectives.
FY 2012 Plans:
Continue management support services, travel, engineering technical services, and studies analyses and evaluations in support of
program objectives.
FY 2013 Plans:
Continue management support services, travel, engineering technical services, and studies analyses and evaluations in support of
program objectives.

76.876
0

103.447
0

113.875
0

Title: Follow-on Development (FoD)
Articles:

FY 2013 Plans:
Initiate disciplined systems engineering, requirements decomposition, and life cycle cost estimation of high priority, gap-driven
Block 4 candidates, and technical development of suitability candidates.  Continue technical maturation of validated Block 4 FoD
capabilities to appropriate Technical Readiness Levels to reduce integration risk.

-   -   8.717
0

Accomplishments/Planned Programs Subtotals 2,335.359 2,824.022 2,816.067
0604800F 931.599 1,387.926 1,210.306
0604800M 602.142 651.786 737.149

International 185.912 152.474 144.220



UNCLASSIFIED

PE 0604800N: JT Strike Fighter (JSF) - EMD UNCLASSIFIED
Navy Page 7 of 24 R-1 Line #134

Exhibit R-2A, RDT&E Project Justification: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604800N: JT Strike Fighter (JSF) - EMD

PROJECT
2261: Joint Strike Fighter EMD

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
Navy Subtotals 615.706 631.836 724.392

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
• RDT&E/0604800F: Joint Strike
Fighter.

931.599 1,387.926 1,210.306 0.000 1,210.306 1,019.035 635.732 387.694 155.591 0.000 22,224.453

• International: International
Partner (SDD/FOD)

185.912 152.474 144.220 0.000 144.220 2.800 0.000 0.000 0.000 0.000 5,123.601

• APAF/0207142F: F-35 Joint
Strike Strike Fighter

4,297.566 3,518.592 3,417.702 0.000 3,417.702 3,357.676 4,547.095 6,026.187 5,949.391144,091.949179,224.735

• RDT&E/0604800M: JT Strike
Fighter (JSF) - EMD

602.142 651.786 737.149 0.000 737.149 693.484 574.746 448.498 340.123 0.000 4,047.928

• APN/0152: F-35 Joint Strike
Fighter STOVL

838.204 1,259.162 1,510.936 0.000 1,510.936 1,521.174 1,562.016 1,953.170 2,576.560 31,607.019 42,828.241

• APN/0605B: F-35 Joint Strike
Fighter STOVL Spares

150.251 23.430 99.006 0.000 99.006 97.805 107.292 186.345 175.615 2,381.670 3,221.414

• APN/0147: F-35 Joint Strike
Fighter CV

1,852.890 1,557.162 1,072.812 0.000 1,072.812 1,273.910 1,432.190 1,724.077 2,429.677 26,609.510 45,442.497

• APN/0605C: F-35 Joint Strike
Fighter CV Spares

88.923 29.902 41.466 0.000 41.466 114.749 116.392 106.869 144.044 1,792.760 2,865.797

• OPN/4265: Other Aviation
Support Equipment

5.381 5.665 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 17.875

• International 2: International
Procurement

726.936 1,223.348 3,054.443 0.000 3,054.443 5,362.214 7,449.007 8,361.881 8,094.783 0.000 35,000.074

• MC/0207142F: USAF MILCON 121.292 24.250 13.530 0.000 13.530 72.000 69.050 65.000 66.170 0.000 498.821
• APAF/0204142F: USAF
Modification Funding

4.610 0.000 147.995 0.000 147.995 157.777 245.462 223.683 252.141 0.000 1,031.668

• FOD/0207142F: USAF Follow-on
Development

0.000 9.967 8.117 0.000 8.117 50.084 104.866 132.174 229.912 0.000 535.120

• 0207142F/USAF: USAF Spares 261.924 149.556 181.833 0.000 181.833 197.737 265.692 274.415 264.251 12,779.030 14,564.830
• OPN/4267: Logistics Information
System (ALIS)

0.000 0.000 3.826 0.000 3.826 4.869 5.592 5.647 5.744 43.524 69.202
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604800N: JT Strike Fighter (JSF) - EMD

PROJECT
2261: Joint Strike Fighter EMD

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
• 27142F: USAF/OPAF 0.000 0.000 0.600 0.000 0.600 2.200 2.943 2.471 2.345 0.000 10.559

D. Acquisition Strategy
The System Development and Demonstration program consists of a cost-reimbursement contract awarded to Lockheed Martin Aeronautics Company to develop
F-35 Air System, consisting of three aircraft variants and associated logistics support system, for the U.S. Services and international participants.  Similarly, a cost-
reimbursement contract was awarded to Pratt & Whitney to develop the F135 propulsion system.  Ground and flight testing is being conducted during development
to accomplish validation and verification, with extensive use of modeling and simulation to offset risk of this large, complex, and concurrent life-cycle program.  A
comprehensive logistics support environment, including an integrated training system for aircrew, maintenance, and support personnel, is also being developed.

The F-35 Program has made international involvement a key element of acquisition strategy.  This includes international partnership in development, production, and
sustainment phases of life-cycle.  Additional international participation includes Foreign Military Sales arrangements.

In Fiscal Year (FY) 2007, separate cost-type contracts were awarded to Lockheed Martin Aeronautics Company and Pratt & Whitney to begin low rate initial production
for F-35 air vehicles, propulsion systems, and sustainment for fielded systems.  Transition to fixed-price-type contracts occurred with fourth low rate lot.  To provide
logistics support for delivered aircraft, Performance-Based Logistics cost-type contracts are being awarded Lockheed Martin Aeronautics Company and Pratt &
Whitney.

At completion of Low Rate Initial Production, a Defense Acquisition Board review, and Milestone Decision Authority approval, the F-35 Program will enter Full Rate
Production.  Fixed-price procurement contracts will be awarded for F-35 air vehicles and propulsion systems for U.S. Services and international participants.  Multiyear
procurement authority for the F-35 Air System will be requested for Full Rate Production.  Concurrently, multiple-year, fixed-price-type Performance Based Logistics
contracts for sustainment will be executed to support multi-Service and multi-national requirements.

E. Performance Metrics
Performance Metrics reflect Key Program Performance data.

Combat Radius
Conventional Take Off and Landing Does Not Meet Requirement
Carrier Variant (CV) Meets Tripwire Requirement
Short Take off Vertical Landing (STOVL) Meets/Exceeds Tripwire Requirement

CV Recovery
Maximum Approach Speed Meets Requirement In Tripwire Band
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604800N: JT Strike Fighter (JSF) - EMD

PROJECT
2261: Joint Strike Fighter EMD

STOVL Performance
Flat Deck (High-High-High Profile Fuel) Meets Requirement In Tripwire Band
Ski Jump (High-Medium-Medium-High Profile Fuel) Meets Requirement In Tripwire Band
Vertical Landing Bring Back Meets Requirement In Tripwire Band

Interoperability
Net Ready Criteria- Meets Requirement In Tripwire Band

Radio Frequency Signature Meets/Exceeds Tripwire Requirement

Force Protection
CB Pilot Protection (New Key Performance Parameters Per CN3) - Meets/Exceeds Tripwire Requirement

Mission Reliability
Conventional Take Off and Landing (CTOL) Meets/Exceeds Tripwire Requirement
Carrier Variant (CV) Exceeds ORD Objective
Short Take Off Vertical Landing (STOVL) USMC Meets/Exceeds Tripwire Requirement
STOVL UK Meets/Exceeds Tripwire Requirement

Sortie Generation Rate
CTOL Meets/Exceeds Tripwire Requirement
CV Meets/Exceeds Tripwire Requirement
STOVL USMC Meets/Exceeds Tripwire Requirement
STOVL UK Meets/Exceeds Tripwire Requirement

Logistics Footprints
CTOL Meets/Exceeds Tripwire Requirement
STOVL USMC Meets/Exceeds Tripwire Requirement

Logistics Footprint- Volume
CV Exceeds ORD Objective
STOVL USMC Exceeds ORD Objective
STOVL UK Meets/Exceeds Tripwire Requirement
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APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
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R-1 ITEM NOMENCLATURE
PE 0604800N: JT Strike Fighter (JSF) - EMD

PROJECT
2261: Joint Strike Fighter EMD

Logistics Footprint-Weight
Carrier Variant (CV) Exceeds ORD Objective
STOVL USMC Exceeds ORD Objective
STOVL UK Meets/Exceeds Tripwire Requirement
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
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R-1 ITEM NOMENCLATURE
PE 0604800N: JT Strike Fighter (JSF) - EMD

PROJECT
2261: Joint Strike Fighter EMD

Product Development ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Primary H/W Development -
SDD C/CPAF Lockheed Martin:Ft.

Worth, TX 28,954.680 1,750.839 Oct 2011 1,781.259 Oct 2012 -   1,781.259 2,918.167 35,404.945 35,398.869

Primary H/W Development -
IDIQ (0022) C/CPAF Lockheed Martin:Ft.

Worth, TX 16.162 4.000 Oct 2011 -   -   -   0.000 20.162 20.162

Primary H/W Development -
IDIQ (0009) C/CPAF Lockheed Martin:Ft.

Worth, TX 16.759 -   -   -   -   0.000 16.759 16.759

Primary H/W Development -
BOA(3104) SS/CR Lockheed Martin:Ft.

Worth, TX 3.511 -   -   -   -   0.000 3.511 3.511

Primary H/W Development -
SDD (3003) C/CPAF Pratt &

Whitney:Hartford, CT 7,282.249 360.000 Dec 2011 359.618 Dec 2012 -   359.618 772.503 8,774.370 8,774.370

Primary H/W Development
(C-0132) SS/CPAF Pratt &

Whitney:Hartford, CT 1.364 -   -   -   -   0.000 1.364 1.364

Primary H/W Development
(C-0050) SS/CPAF Pratt &

Whitney:Hartford, CT 2.211 -   -   -   -   0.000 2.211 2.211

Primary H/W Development
BOA(G-3053) SS/CPAF Pratt &

Whitney:Hartford, CT 35.983 -   -   -   -   0.000 35.983 35.983

Primary H/W Development
IDIQ (D-0077) SS/CPAF Pratt &

Whitney:Hartford, CT 10.925 -   -   -   -   0.000 10.925 10.925

Primary H/W Development GE
(C-0093) SS/CPAF GE:Cinn, Ohio 2,224.861 -   -   -   -   0.000 2,224.861 2,418.868

Primary H/W Development GE
(C-0009) SS/CPAF GE:Cinn, Ohio 0.264 -   -   -   -   0.000 0.264 0.264

Primary H/W Development GE
(04-D-0074 SS/CPAF GE:Cinn, Ohio 4.175 -   -   -   -   0.000 4.175 4.175

Primary H/W Development GE
(04-C-0102 SS/CPAF GE:Cinn, Ohio 100.400 -   -   -   -   0.000 100.400 100.400

Primary H/W Development GE
(02-G-3236 SS/CPAF GE:Cinn, Ohio 5.548 -   -   -   -   0.000 5.548 5.548

Primary H/W Development GE
(96-C-0176 SS/CPAF GE:Cinn, Ohio 382.753 -   -   -   -   0.000 382.753 382.753

Product Development
Systems Engineering Various Various:Various 329.301 45.457 Oct 2011 20.063 Oct 2012 -   20.063 89.855 484.676  
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
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R-1 ITEM NOMENCLATURE
PE 0604800N: JT Strike Fighter (JSF) - EMD

PROJECT
2261: Joint Strike Fighter EMD

Product Development ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

NAWC CHLK FOD Various NAWC WD:China Lake,
CA -   -   -   -   -   0.000 0.000  

NAWC PAX FOD Various NAWC AD:Patuxent
River, MD -   -   -   -   -   0.000 0.000  

PRIME LM FOD Various Lockheed Martin:Ft.
Worth, TX -   -   1.860 Oct 2012 -   1.860 396.902 398.762  

PRIME ENGINE P&W FOD Various Pratt &
Whitney:Hartford, CT -   -   -   -   -   0.000 0.000  

Systems Engineering FOD Various Various:Various -   -   0.447 Oct 2012 -   0.447 43.099 43.546  
Prime LM Deployability and
Suitability Enhancements Various Lockheed Martin:Ft.

Worth, TX -   -   17.800 Oct 2012 -   17.800 97.000 114.800  

Subtotal 39,371.146 2,160.296 2,181.047 -   2,181.047 4,317.526 48,030.015

Remarks
Note:  Cumulative Award Fee Earned in prior years for Pratt & Whitney is 85.2%.

Support ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Development Support Various Eglin AFB:Eglin AFB,
FL 115.621 14.929 Oct 2011 15.340 Oct 2012 -   15.340 37.168 183.058  

Development Support Various ASC/AFRL:Dayton,
Ohio 65.367 7.625 Oct 2011 8.255 Oct 2012 -   8.255 13.938 95.185  

Development Support Various ASC/CIVPAY:Dayton,
Ohio -   19.554 Oct 2011 -   -   -   0.000 19.554  

Development Support Various Bolling
AFB:Washington, DC 6.775 -   -   -   -   0.000 6.775  

Development Support Various DMEA:McClellan, CA 7.148 25.500 Oct 2011 1.400 Oct 2012 -   1.400 0.800 34.848  

Development Support MIPR ESC:Hanscom AFB,
MA 7.358 0.377 Oct 2011 0.511 Oct 2012 -   0.511 1.585 9.831  

Development Support Various AEDC/Fuel:Arnold ,TN 156.105 58.764 Oct 2011 23.266 Oct 2012 -   23.266 39.948 278.083  
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604800N: JT Strike Fighter (JSF) - EMD

PROJECT
2261: Joint Strike Fighter EMD

Support ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Development Support WR
NAS
Jacksonville:Jacksonville,
FL

9.437 1.985 Oct 2011 1.757 Oct 2012 -   1.757 1.800 14.979  

Development Support Various Various:Various 249.093 21.298 Oct 2011 21.332 Oct 2012 -   21.332 30.343 322.066  

Development Support Various NAWC WD:China Lake,
CA 108.289 30.641 Oct 2011 24.833 Oct 2012 -   24.833 56.204 219.967  

Development Support Various NAWC AD:Patuxent
River, MD 331.122 53.484 Oct 2011 42.672 Oct 2012 -   42.672 122.425 549.703  

Development Support Various NAWC TSD:Orlando,
FL 11.610 2.362 Oct 2011 0.771 Oct 2012 -   0.771 3.555 18.298  

Development Support WR NSWC:Indian Head,
MD 4.266 0.572 Oct 2011 0.308 Oct 2012 -   0.308 0.640 5.786  

Development Support Various SPAWAR:San Diego,
CA 10.322 0.038 Oct 2011 0.032 Oct 2012 -   0.032 0.138 10.530  

Prior Years costs no longer
funded in FYDP Various SIBR Cong

ADD:Various 24.187 -   -   -   -   0.000 24.187  

Misc/Other FOD Various Various:Various -   -   6.410 Oct 2012 -   6.410 86.994 93.404  
Subtotal 1,106.700 237.129 146.887 -   146.887 395.538 1,886.254

Test and Evaluation ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Developmental Test &
Evaluation Various NAWC AD:Patuxent

River, MD 381.021 130.731 Oct 2011 115.186 Oct 2012 -   115.186 304.105 931.043  

Developmental Test &
Evaluation Various NAWC WD:China Lake,

CA 37.805 11.637 Oct 2011 5.829 Oct 2012 -   5.829 11.972 67.243  

Developmental Test &
Evaluation Various Edwards AFB:Edwards

AFB, CA 399.018 94.841 Oct 2011 82.500 Oct 2012 -   82.500 228.811 805.170  

Developmental Test &
Evaluation Various Various:Various 36.486 26.441 Oct 2011 56.449 Oct 2012 -   56.449 170.510 289.886  
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604800N: JT Strike Fighter (JSF) - EMD

PROJECT
2261: Joint Strike Fighter EMD

Test and Evaluation ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Developmental Test &
Evaluation MIPR WEPS:Eglin AFB, FL 35.173 2.600 Oct 2011 -   -   -   0.000 37.773  

Developmental Test &
Evaluation MIPR OT-AFOTEC/

AFFTC:Various 108.726 52.200 Oct 2011 108.518 Oct 2012 -   108.518 401.683 671.127  

Developmental Test &
Evaluation Various OT-JITC/

OPTEC:Various 8.581 4.700 Oct 2011 5.776 Oct 2012 -   5.776 5.926 24.983  

Developmental Test &
Evaluation Various JITC:Various -   -   -   -   -   0.000 0.000  

Subtotal 1,006.810 323.150 374.258 -   374.258 1,123.007 2,827.225

Management Services ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Program Management SS/CPFF ACT I:Arlington, VA 8.419 3.418 Oct 2011 3.049 Oct 2012 -   3.049 13.798 28.684 28.684
Program Management -
Mantech C/FP Mantech:Arlington, VA 59.469 8.366 Oct 2011 11.046 Oct 2012 -   11.046 49.993 128.874 128.874

Program Management - DRC C/CPFF DRC:Arlington, VA 5.916 -   -   -   -   0.000 5.916 5.916

Program Management C/CPFF First
Principles:Arlington, VA 4.634 1.936 Oct 2011 1.836 Oct 2012 -   1.836 8.308 16.714 16.714

Program Management Various ASC CIVPAY:Various -   3.500 Oct 2011 35.724 Oct 2012 -   35.724 150.762 189.986  
Program Management C/CPFF Wyle:Arlington, VA 102.871 27.418 Oct 2011 23.305 Oct 2012 -   23.305 109.904 263.498 263.498
Program Management C/CPAF Saftas:Arlington, VA 123.593 26.600 Oct 2011 12.867 Oct 2012 -   12.867 71.197 234.257 234.257
Program Management SS/CPAF Stanley:Arlington, VA 186.584 27.940 Oct 2011 22.051 Oct 2012 -   22.051 101.523 338.098 338.098

Program Management SS/CPFF GE F136-COG
Studies:Cinn., OH 0.800 -   -   -   -   0.000 0.800 0.800

Program Management Various Various:Various 17.124 4.269 Oct 2011 3.997 Oct 2012 -   3.997 17.225 42.615  
Subtotal 509.410 103.447 113.875 -   113.875 522.710 1,249.442

Remarks
Cumulative Award Fee earned in prior years for Stanley is 99%.
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604800N: JT Strike Fighter (JSF) - EMD

PROJECT
2261: Joint Strike Fighter EMD

Total Prior
Years
Cost FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Cost Category Subtotals 41,994.066 2,824.022 2,816.067 -   2,816.067 6,358.781 53,992.936
0604800F 1,387.926 1,210.306 -   1,210.306
0604800M 651.786 737.149 -   737.149

International 152.474 144.220 -   144.220
Project Cost Totals 41,994.066 631.836 724.392 -   724.392 6,358.781 53,992.936

Remarks
Subtotals and totals may not add due to rounding.

Name      PU 2011  2012  2013
0604800F  3831 $931.599   $1,387.926    $1,210.306
0604800M   2262 $602.142   $651.786  $737.149
0604800N   2261 $615.706   $631.836   $724.392
International R&D $185.912   $152.474  $144.220

Total 2261&2262 (R2-A/R-3) FY11 $2,335.359    FY12 $2,824.022  FY13 $2,816.067

Navy 3194 $38.492  $26.713  $19.534
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Exhibit R-4, RDT&E Schedule Profile: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604800N: JT Strike Fighter (JSF) - EMD

PROJECT
2261: Joint Strike Fighter EMD
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Exhibit R-4A, RDT&E Schedule Details: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604800N: JT Strike Fighter (JSF) - EMD

PROJECT
2261: Joint Strike Fighter EMD

Schedule Details

Start End
Events by Sub Project Quarter Year Quarter Year

JSF Variants - CV, STOVL & CTOL
Systems Development: Acquisition Milestone: Services Initial Operational Capability
TBD 1 2014 4 2017

Systems Development: Follow-on Development 1 2012 4 2017
Test & Evaluation: Conventional Take Off and Landing (CTOL) (DT/OT) 1 2011 4 2017
Test & Evaluation: Short Take Off and Landing (STOVL) (DT/OT) 1 2011 4 2017
Test & Evaluation: Carrier Variant (CV) (DT/OT) 1 2011 4 2017
Defense Acquisition Reviews: Defense Acquisition Board Program Reviews FY11 1 2011 1 2011
Defense Acquisition Reviews: Interim Program Reviews (IPR) FY12 1 2012 1 2012
Defense Acquisition Reviews: IPR FY13 2 2013 2 2013
Defense Acquisition Reviews: IPR FY14 2 2014 2 2014
Defense Acquisition Reviews: IPR FY15 2 2015 2 2015
Defense Acquisition Reviews: IPR FY16 2 2016 2 2016
Defense Acquisition Reviews: IPR FY17 2 2017 2 2017
Production & Sustainment: BLK 1B TR1 LRIP 3 1 2012 4 2012
Production & Sustainment: BLK 2A TR1 LRIP 4&5 3 2012 1 2014
Production & Sustainment: BLK 3I TR2 LRIP 6, 7, &8 2 2011 1 2017
Production & Sustainment: BLK 3F TR2 LRIP 9+ 1 2017 4 2017
Contract Awards: Low Rate Initial Production (LRIP) IV Full Funding 1 2011 1 2011
Contract Awards: LRIP V Long Lead 1 2011 1 2011
Contract Awards: LRIP V Full Funding 4 2011 4 2011
Contract Awards: LRIP VI Long Lead 4 2011 4 2011
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Exhibit R-4A, RDT&E Schedule Details: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604800N: JT Strike Fighter (JSF) - EMD

PROJECT
2261: Joint Strike Fighter EMD

Start End
Events by Sub Project Quarter Year Quarter Year

Contract Awards: LRIP VI Full Funding 1 2012 1 2012
Contract Awards: LRIP VII Long Lead 2 2012 2 2012
Contract Awards: LRIP VII Full Funding 1 2013 1 2013
Contract Awards: LRIP VIII Long Lead 2 2013 2 2013
Contract Awards: LRIP VIII Full Funding 1 2014 1 2014
Contract Awards: LRIP IX Long Lead 2 2014 2 2014
Contract Awards: LRIP IX Full Funding 1 2015 1 2015
Contract Awards: LRIP X Long Lead 2 2015 2 2015
Contract Awards: LRIP X Full Funding 1 2016 1 2016
Contract Awards: LRIP XI Long Lead 3 2016 3 2016
Contract Awards: LRIP XI Full Funding 1 2017 1 2017
Production Deliveries: LRIP I (APAF) 3 2011 3 2011
Production Deliveries: LRIP II (APAF & APN) 4 2011 4 2011
Production Deliveries: LRIP III (APAF & APN) INTL 1 2012 1 2012
Production Deliveries: LRIP IV (APAF & APN) INTL 1 2013 1 2013
Production Deliveries: LRIP V (APAF & APN) INTL 3 2013 3 2013
Production Deliveries: LRIP VI (APAF & APN) INTL 2 2014 2 2014
Production Deliveries: LRIP VII (APAF & APN) INTL 2 2012 2 2012
Production Deliveries: LRIP VIII (APAF & APN) INTL 1 2016 1 2016
Production Deliveries: LRIP IX (APAF & APN) INTL 1 2017 1 2017
Production Deliveries: Production Approach Single Lot /MYP - TBD 1 2015 2 2017
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604800N: JT Strike Fighter (JSF) - EMD

PROJECT
3194: Joint Reprogramming Center

COST ($ in Millions) FY 2011 FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total FY 2014 FY 2015 FY 2016 FY 2017
Cost To

Complete Total Cost
3194: Joint Reprogramming Center 38.492 26.713 19.534 -   19.534 -   -   -   -   0.000 84.739
Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
The United States Reprogramming Laboratory (USRL)/Capability Concept project, previously referred to as Joint Strike Fighter Joint Reprogramming Center/Capability
Concept is required to adequately develop and maintain Operational Sensor Engineering F-35(V) Mission Data to support United States Navy, United States Marine
Corps, and United States Air Force multi-mission objectives.   USRL will allow rapid operational response to threat changes.   Funding is provided for:

-  Aircraft sensor function and combat identification
-  Conducting Offensive Identification/Jamming of potential threats
-  Providing self defense against surface threats, air, and missile threats
-  Detecting and identifying targets, to include moving land, air, and missile targets
-  Providing mission planning to ensure aircraft survivability
-  Conducting offensive operations against surface threats
-  Conducting sensor management and information processing
-  Software development for this requirement is funded through the F-35 Joint Strike Fighter System Development and Demonstration (SDD) baseline

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
Title: USRL Build Up

Articles:
FY 2011 Accomplishments:
Provided funds to Lockheed Martin Aero in support of reprogramming techniques, development and verification capacity required
to adjust to emergent threats, and validate system effectiveness to increase survivability of the weapon system.
FY 2012 Plans:
Provide funds to Lockheed Martin Aero in support of reprogramming techniques, development and verification capacity required
to adjust to emergent threats, and validate system effectiveness to increase survivability of the weapon system. Perform USRL
Stand-up testing and acceptance tasks.
FY 2013 Plans:

31.990
0

14.213
0

6.734
0
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604800N: JT Strike Fighter (JSF) - EMD

PROJECT
3194: Joint Reprogramming Center

B. Accomplishments/Planned Programs ($ in Millions, Article Quantities in Each) FY 2011 FY 2012 FY 2013
Provide funds to Lockheed Martin Aero in support of reprogramming techniques, development and verification capacity required
to adjust to emergent threats, and validate system effectiveness to increase survivability of the weapon system. Perform United
States Reprogramming Laboratory (USRL) Stand-up testing and acceptance tasks.
Title: Development Support

Articles:
FY 2011 Accomplishments:
Continued System Development and Demonstration (SDD) Systems Engineeering (SE) that included systems operations
requirements analysis, program integration, requirements integration, and interoperability support of the USRL.
FY 2012 Plans:
Continue SDD SE including systems operations requirements analysis, program integration, requirements integration, and
interoperability support of the USRL.
FY 2013 Plans:
Continue SDD SE including systems operations requirements analysis, program integration, requirements integration, and
interoperability support of the USRL.

6.502
0

12.500
0

12.800
0

Accomplishments/Planned Programs Subtotals 38.492 26.713 19.534

C. Other Program Funding Summary ($ in Millions)
N/A

D. Acquisition Strategy
The Joint Reprogramming Capability (JRC) is a subset of Joint Strike Fighter (JSF) Program and falls within JSF acquisition strategy.  JRC is needed to support
scheduled Initial Operational Capability dates (and supporting test activity) for three JSF variants.  To that end, a concept of operations is being developed for JRC to
address Mission Data development, verification/validation/testing, and to merge service unique requirements into Joint processes/procedures.  Previously envisioned
as a single facility, JRC is now comprised of two distinct facilities under JRC concept.  The USRL will support U.S. Joint Service reprogramming requirements; the
Partner Reprogramming Laboratory will focus on International Partner areas of interest.

Inter-Service collaboration will eliminate duplication of effort, maximize technology to improve configuration control,  employ advance networks, and ensure
implementation of an enterprise (single shared database) solution.  By capitalizing on legacy platform synergy, operational mission data intellect, proven processes,
and existing reprogramming center resources, this approach will improve efficiencies.   A Joint Command reprogramming authority will determine/manage
reprogramming priorities and implementation authority.
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Exhibit R-2A, RDT&E Project Justification: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604800N: JT Strike Fighter (JSF) - EMD

PROJECT
3194: Joint Reprogramming Center

The USRL Mission data development strategy is based upon an assessment of legacy systems, F-22 data, corporate expertise at Eglin Air Force Base/Naval Air
Warfare Center Weapons Division, personnel, adjusted cost and schedule projections keyed to complexity of multi-variant and multi-mission aircraft; JSF-specific
utilization of multiple sources of non-sustained disparate, raw, intelligence data, development of threat assessment - metrics; and build-up of real-world scenarios for
systems verification and validation.  These efforts support Joint Strike Fighter (JSF) operational requirements, interoperability, and fratricide mitigation.

Although the JSF Program has contracted with Lockheed Martin and Pratt & Whitney for System Development and Demonstration (SDD) of JSF, contractors do
not have laboratory space available or expertise to perform operational evaluation of lab and flight test data and support field recommendations to level needed.
The complexity and magnitude of JSF mission data loads drives decision to utilize government and contractor resources to design and develop a Joint-Service
reprogramming facility at Eglin Air Force Base.

E. Performance Metrics
United States Reprogramming Laboratory Stand-up - 3rd Quarter FY 12
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604800N: JT Strike Fighter (JSF) - EMD

PROJECT
3194: Joint Reprogramming Center

Product Development ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Primary H/W Development C/CPAF Lockheed Martin:Ft.
Worth, Texas 76.602 8.206 Oct 2011 -   Oct 2012 -   -   0.000 84.808 84.808

Primary H/W Development
Award Fee C/CPAF Lockheed Martin:Ft.

Worth, Texas 1.252 2.507 Oct 2011 -   Oct 2012 -   -   0.000 3.759 7.509

Lockheed Martin Various Various Lockheed Martin:Ft.
Worth, Texas 11.828 3.500 Oct 2011 6.734 Oct 2012 -   6.734 0.000 22.062  

Subtotal 89.682 14.213 6.734 -   6.734 0.000 110.629

Support ($ in Millions) FY 2012
FY 2013

Base
FY 2013

OCO
FY 2013

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity & Location

Total Prior
Years
Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Development Support WR NAWCWD:China Lake
California 14.002 12.500 Oct 2011 12.800 Oct 2012 -   12.800 0.000 39.302  

Subtotal 14.002 12.500 12.800 -   12.800 0.000 39.302

Total Prior
Years
Cost FY 2012

FY 2013
Base

FY 2013
OCO

FY 2013
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 103.684 26.713 19.534 -   19.534 0.000 149.931

Remarks
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Exhibit R-4, RDT&E Schedule Profile: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604800N: JT Strike Fighter (JSF) - EMD

PROJECT
3194: Joint Reprogramming Center
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Exhibit R-4A, RDT&E Schedule Details: PB 2013 Navy DATE: February 2012
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604800N: JT Strike Fighter (JSF) - EMD

PROJECT
3194: Joint Reprogramming Center

Schedule Details

Start End
Events by Sub Project Quarter Year Quarter Year

JSF United States Researh Laboratoty (USRL)
USRL Implementation: USRL Standup: USRL Standup 3 2012 3 2012
Verification and Validation Facility (VVF): Development 1 2011 1 2013
Verification and Validation Facility (VVF): Integration 1 2011 1 2013
Verification and Validation Facility (VVF): Acceptance Test Program (ATP) 2 2013 2 2013
Verification and Validation Facility (VVF): Initial Operational Capability 2 2013 2 2013
Electronic Warfare Verification Station (EWVS) and Reprogramming Facility (RF):
Development 1 2011 3 2012

Electronic Warfare Verification Station (EWVS) and Reprogramming Facility (RF):
Integration 1 2011 3 2012

Electronic Warfare Verification Station (EWVS) and Reprogramming Facility (RF):
Acceptance Test Program (ATP) 2 2012 4 2012
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                     658.549
                     743.926
                     743.926
                     0.000
                
                 
                     -53.593
                     -18.937
                     -0.590
                     -0.590
                     0.000
                
                 
                     
                         0.000
                    
                     
                         -18.937
                    
                     
                         -19.166
                         0.000
                    
                     
                         
                             Program Adjustments
                             
                                 0.000
                                 0.000
                                 -1.187
                                 -1.187
                                 0.000
                            
                        
                         
                             Rate/Misc Adjustments
                             
                                 0.000
                                 0.000
                                 0.597
                                 0.597
                                 0.000
                            
                        
                         
                             Congressional General Reductions Adjustments
                             
                                 -3.442
                            
                        
                         
                             Congressional Directed Reductions Adjustments
                             
                                 -30.985
                            
                        
                    
                
                 Schedule: Initial estimated dates associated with PB12 schedule milestones, to include Initial Operational Capability and Intial Operational Testing and Evaluation timeframes have been adjusted pending program rebaseline.  The FY12 Defense Program Review is now scheduled for 2nd Quarter FY12 and a Milestone B decision is expected at that time.   Navy Follow-on Development will begin in FY13 due to Congressional decision to not fund in FY12.  The FY11 Testing and Evaluation schedule changes include extending the completion of Block 3C to 3rd Quarter FY16.

United States Reprogramming Laboratory (USRL) schedule updated to reflect Verification and Validation efforts.  The schedule also incorporates a one-year extension to USRL as result of rephasing of program.
            
             
                 
                     2261
                     Joint Strike Fighter EMD
                     
                         615.706
                         631.836
                         724.392
                         724.392
                         0.000
                         702.100
                         584.341
                         458.302
                         349.869
                         Continuing
                         Continuing
                    
                     
                         
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                        
                         Development efforts for Joint Strike Fighter are funded by Navy, Air Force, and International Partners through agreements and memorandums of understanding.  Cost details in R-2A Section B and R-3 reflect total effort.
                         The F-35 Lightning II Joint Strike Fighter (JSF) program will develop and field a family of aircraft that meets needs of USN, United States Air Force (USAF), USMC, and allies, with maximum commonality among variants, consistent with National Disclosure Policy, to minimize life cycle costs.  This is a joint program with no executive service.  Navy and Air Force each provide approximately equal shares of annual funding to the program.  The United Kingdom, other International countries, and Foreign Military Sales cases are participants in JSF Program.  The program combines USN, USMC, USAF, and International Partner funding.  The top line PE cost (R-2) reflects USN F-35C CV budgetary information only.  However, funding at accomplishment/planned program level (R-2A) is reported in total (all services and partners) as activities support all aircraft variants.  Within Navy, funding is roughly equal contribution of annual funding between USN and USMC. 

The System Development and Demonstration (SDD) budget funds a total quantity of 20 RDT&E test articles, to include 6 ground test articles and 14 flight test articles for Navy and Air Force use.  The following fiscal year phasing of test articles reflects the scheduled first flight of each flight test asset or production line roll out of each ground test asset:

FY07:  1 Conventional Take Off and Landing (CTOL) flight test article
FY08:  1 Short Take Off Vertical Landing (STOVL) flight test article, 1 STOVL ground test 
FY09:  1 STOVL flight test article, 2 CTOL ground test articles
FY10:  6 flight test articles (3 CTOL, 2 STOVL, 1 CV), 3 ground test articles (1 STOVL, 2 CV)
FY11:  4 flight test articles (1 CTOL, 1 STOVL, 2 CV)
FY12:  1 flight test article (CV)
                         
                             
                                 SDD
                                 
                                     
                                         1480.978
                                         0
                                         						Continued System Development and Demonstration (SDD) execution of the Air System, with Lockheed Martin including International Commonality Effort which included airframe, vehicle systems, mission systems, autonomic logistics, systems engineering, and integrated test efforts.  
					
                                    
                                
                                 
                                     
                                         1754.840
                                         0
                                         						Continue SDD execution of the Air System, with Lockheed Martin including International Commonality Effort which includes airframe, vehicle systems, mission systems, autonomic logistics, systems engineering, and integrated test efforts. 
					
                                    
                                     
                                         1792.649
                                         0
                                    
                                     
                                         1792.649
                                         0
                                         					Continue SDD execution of Air System (Lockheed Martin), including International Commonality Effort.  Efforts include airframe, vehicle systems, mission systems, autonomic logistics, systems engineering, and integrated test efforts. 
				
                                    
                                
                            
                             
                                 F135 Propulsion System 
                                 
                                     
                                         375.628
                                         0
                                         						Continued SDD execution of the F135 Propulsion System with Pratt & Whitney that included engine testing, autonomic logistics, integration and performing technology maturation efforts. 
					
                                    
                                
                                 
                                     
                                         360.000
                                         0
                                         						Continue SDD execution of the F135 Propulsion System with Pratt & Whitney that includes engine testing, autonomic logistics, integration and performing technology maturation efforts. 
					
                                    
                                     
                                         359.618
                                         0
                                    
                                     
                                         359.618
                                         0
                                         					Continue SDD execution of F135 Propulsion System (Pratt & Whitney), including engine testing, autonomic logistics, integration and performing technology maturation efforts. 
				
                                    
                                
                            
                             
                                 F136  Propulsion System
                                 
                                     
                                         69.288
                                         0
                                         						Continued F136 Propulsion System development effort by the General Electric/Rolls Royce Fighter Engine team.  
					
                                    
                                
                            
                             
                                 Systems Engineering 
                                 
                                     
                                         39.345
                                         0
                                         						Continued System Development and Demonstration (SDD) Systems Engineering that included systems operations requirements analysis, program integration, requirements integration, and interoperability support. 
					
                                    
                                
                                 
                                     
                                         45.457
                                         0
                                         						Continue SDD Systems Engineering including systems operations requirements analysis, program integration, requirements integration, and interoperability support. 
					
                                    
                                     
                                         20.063
                                         0
                                    
                                     
                                         20.063
                                         0
                                         					Continue SDD Systems Engineering, including systems operations requirements analysis, program integration, requirements integration, and interoperability support. 
				
                                    
                                
                            
                             
                                 Development Test and Evaluation 
                                 
                                     
                                         183.951
                                         0
                                         						Continued government Development Test and Evaluation (DT&E)/Operational Evaluation in support of envelope expansion, Low Rate Initial Production aircraft deliveries, and initial service training.  Continued flight sciences testing of Conventional Take Off and Landing (CTOL), Short Take Off and Vertical Landing (STOVL), and Carrier Variant (CV) variants to expand the air vehicle envelope to support mission systems testing.  Commenced and completed Block 1 Mission Systems flight test, and commenced Block 2 flight test.  Elements of DT&E included preparation for flight testing, weapons integration testing, and component capabilities testing.  


					
                                    
                                
                                 
                                     
                                         323.150
                                         0
                                         						Continue government DT&E/Operational Testing in support of test aircraft.  Continue flight sciences testing of CTOL, STOVL, and CV variants to expand the air vehicle envelope to support mission systems testing to include initial Block 2B. Elements of DT&E include preparation for flight testing, weapons integration testing, and component capabilities testing. 
					
                                    
                                     
                                         374.258
                                         0
                                    
                                     
                                         374.258
                                         0
                                         					Continue government DT&E/Operational Testing in support of test aircraft.  Continue flight sciences testing of CTOL, STOVL, and CV variants to expand air vehicle envelope and support mission systems testing (include initial Block 2B). Elements of DT&E include preparation for flight testing, weapons integration testing, and component capabilities testing. 
				
                                    
                                
                            
                             
                                 Development Support
                                 
                                     
                                         109.293
                                         0
                                         						Continued System Development and Demonstration (SDD) Support efforts for airframe, air vehicle systems, mission systems, weapons integration, mission support, and autonomic logistics development activities. 
					
                                    
                                
                                 
                                     
                                         237.128
                                         0
                                         						Continue SDD Support efforts for airframe, air vehicle systems, mission systems, weapons integration, mission support, and autonomic logistics development activities. 
					
                                    
                                     
                                         146.887
                                         0
                                    
                                     
                                         146.887
                                         0
                                         					Continue SDD support efforts for airframe, air vehicle systems, mission systems, weapons integration, mission support, and autonomic logistics development activities 
				
                                    
                                
                            
                             
                                 Program Management Support
                                 
                                     
                                         76.876
                                         0
                                         						Continued management support services, travel, engineering technical services, and studies analyses and evaluations in support of program objectives.

					
                                    
                                
                                 
                                     
                                         103.447
                                         0
                                         						Continue management support services, travel, engineering technical services, and studies analyses and evaluations in support of program objectives. 
					
                                    
                                     
                                         113.875
                                         0
                                    
                                     
                                         113.875
                                         0
                                         					Continue management support services, travel, engineering technical services, and studies analyses and evaluations in support of program objectives.  
				
                                    
                                
                            
                             
                                 Follow-on Development (FoD) 
                                 
                                     
                                         8.717
                                         0
                                    
                                     
                                         8.717
                                         0
                                         					Initiate disciplined systems engineering, requirements decomposition, and life cycle cost estimation of high priority, gap-driven Block 4 candidates, and technical development of suitability candidates.  Continue technical maturation of validated Block 4 FoD capabilities to appropriate Technical Readiness Levels to reduce integration risk.   
				
                                    
                                
                            
                        
                         
                             
                                 0604800F
                                 
                                     931.599
                                     1387.926
                                     1210.306
                                     1210.306
                                     0.000
                                
                            
                             
                                 0604800M
                                 
                                     602.142
                                     651.786
                                     737.149
                                     737.149
                                     0.000
                                
                            
                             
                                 International
                                 
                                     185.912
                                     152.474
                                     144.220
                                     144.220
                                     0.000
                                
                            
                        
                         
                             
                                 RDT&E/0604800F
                                 Joint Strike Fighter.
                                 
                                     931.599
                                     1387.926
                                     1210.306
                                     1210.306
                                     0.000
                                     1019.035
                                     635.732
                                     387.694
                                     155.591
                                     0.000
                                     22224.453
                                
                            
                             
                                 International
                                 International Partner (SDD/FOD)
                                 
                                     185.912
                                     152.474
                                     144.220
                                     144.220
                                     0.000
                                     2.800
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     5123.601
                                
                            
                             
                                 APAF/0207142F
                                 F-35 Joint Strike Strike Fighter 
                                 
                                     4297.566
                                     3518.592
                                     3417.702
                                     3417.702
                                     0.000
                                     3357.676
                                     4547.095
                                     6026.187
                                     5949.391
                                     144091.949
                                     179224.735
                                
                            
                             
                                 RDT&E/0604800M
                                 JT Strike Fighter (JSF) - EMD
                                 
                                     602.142
                                     651.786
                                     737.149
                                     737.149
                                     0.000
                                     693.484
                                     574.746
                                     448.498
                                     340.123
                                     0.000
                                     4047.928
                                
                            
                             
                                 APN/0152
                                 F-35 Joint Strike Fighter STOVL
                                 
                                     838.204
                                     1259.162
                                     1510.936
                                     1510.936
                                     0.000
                                     1521.174
                                     1562.016
                                     1953.170
                                     2576.560
                                     31607.019
                                     42828.241
                                
                            
                             
                                 APN/0605B
                                 F-35 Joint Strike Fighter STOVL Spares
                                 
                                     150.251
                                     23.430
                                     99.006
                                     99.006
                                     0.000
                                     97.805
                                     107.292
                                     186.345
                                     175.615
                                     2381.670
                                     3221.414
                                
                            
                             
                                 APN/0147
                                 F-35 Joint Strike Fighter CV
                                 
                                     1852.890
                                     1557.162
                                     1072.812
                                     1072.812
                                     0.000
                                     1273.910
                                     1432.190
                                     1724.077
                                     2429.677
                                     26609.510
                                     45442.497
                                
                            
                             
                                 APN/0605C
                                 F-35 Joint Strike Fighter CV Spares
                                 
                                     88.923
                                     29.902
                                     41.466
                                     41.466
                                     0.000
                                     114.749
                                     116.392
                                     106.869
                                     144.044
                                     1792.760
                                     2865.797
                                
                            
                             
                                 OPN/4265
                                 Other Aviation Support Equipment
                                 
                                     5.381
                                     5.665
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     17.875
                                
                            
                             
                                 International 2
                                 International Procurement
                                 
                                     726.936
                                     1223.348
                                     3054.443
                                     3054.443
                                     0.000
                                     5362.214
                                     7449.007
                                     8361.881
                                     8094.783
                                     0.000
                                     35000.074
                                
                            
                             
                                 MC/0207142F
                                 USAF MILCON
                                 
                                     121.292
                                     24.250
                                     13.530
                                     13.530
                                     0.000
                                     72.000
                                     69.050
                                     65.000
                                     66.170
                                     0.000
                                     498.821
                                
                            
                             
                                 APAF/0204142F
                                 USAF Modification Funding
                                 
                                     4.610
                                     0.000
                                     147.995
                                     147.995
                                     0.000
                                     157.777
                                     245.462
                                     223.683
                                     252.141
                                     0.000
                                     1031.668
                                
                            
                             
                                 FOD/0207142F
                                 USAF Follow-on Development
                                 
                                     0.000
                                     9.967
                                     8.117
                                     8.117
                                     0.000
                                     50.084
                                     104.866
                                     132.174
                                     229.912
                                     0.000
                                     535.120
                                
                            
                             
                                 0207142F/USAF
                                 USAF Spares
                                 
                                     261.924
                                     149.556
                                     181.833
                                     181.833
                                     0.000
                                     197.737
                                     265.692
                                     274.415
                                     264.251
                                     12779.030
                                     14564.830
                                
                            
                             
                                 OPN/4267
                                 Logistics Information System (ALIS)
                                 
                                     0.000
                                     0.000
                                     3.826
                                     3.826
                                     0.000
                                     4.869
                                     5.592
                                     5.647
                                     5.744
                                     43.524
                                     69.202
                                
                            
                             
                                 27142F
                                 USAF/OPAF
                                 
                                     0.000
                                     0.000
                                     0.600
                                     0.600
                                     0.000
                                     2.200
                                     2.943
                                     2.471
                                     2.345
                                     0.000
                                     10.559
                                
                            
                        
                         The System Development and Demonstration program consists of a cost-reimbursement contract awarded to Lockheed Martin Aeronautics Company to develop F-35 Air System, consisting of three aircraft variants and associated logistics support system, for the U.S. Services and international participants.  Similarly, a cost-reimbursement contract was awarded to Pratt & Whitney to develop the F135 propulsion system.  Ground and flight testing is being conducted during development to accomplish validation and verification, with extensive use of modeling and simulation to offset risk of this large, complex, and concurrent life-cycle program.  A comprehensive logistics support environment, including an integrated training system for aircrew, maintenance, and support personnel, is also being developed.

The F-35 Program has made international involvement a key element of acquisition strategy.  This includes international partnership in development, production, and sustainment phases of life-cycle.  Additional international participation includes Foreign Military Sales arrangements.

In Fiscal Year (FY) 2007, separate cost-type contracts were awarded to Lockheed Martin Aeronautics Company and Pratt & Whitney to begin low rate initial production for F-35 air vehicles, propulsion systems, and sustainment for fielded systems.  Transition to fixed-price-type contracts occurred with fourth low rate lot.  To provide logistics support for delivered aircraft, Performance-Based Logistics cost-type contracts are being awarded Lockheed Martin Aeronautics Company and Pratt & Whitney.

At completion of Low Rate Initial Production, a Defense Acquisition Board review, and Milestone Decision Authority approval, the F-35 Program will enter Full Rate Production.  Fixed-price procurement contracts will be awarded for F-35 air vehicles and propulsion systems for U.S. Services and international participants.  Multiyear procurement authority for the F-35 Air System will be requested for Full Rate Production.  Concurrently, multiple-year, fixed-price-type Performance Based Logistics contracts for sustainment will be executed to support multi-Service and multi-national requirements.
                         Performance Metrics reflect Key Program Performance data.

Combat Radius
Conventional Take Off and Landing Does Not Meet Requirement 
Carrier Variant (CV) Meets Tripwire Requirement
Short Take off Vertical Landing (STOVL) Meets/Exceeds Tripwire Requirement

CV Recovery
Maximum Approach Speed Meets Requirement In Tripwire Band

STOVL Performance
Flat Deck (High-High-High Profile Fuel) Meets Requirement In Tripwire Band
Ski Jump (High-Medium-Medium-High Profile Fuel) Meets Requirement In Tripwire Band
Vertical Landing Bring Back Meets Requirement In Tripwire Band

Interoperability
Net Ready Criteria- Meets Requirement In Tripwire Band

Radio Frequency Signature Meets/Exceeds Tripwire Requirement

Force Protection
CB Pilot Protection (New Key Performance Parameters Per CN3) - Meets/Exceeds Tripwire Requirement 

Mission Reliability
Conventional Take Off and Landing (CTOL) Meets/Exceeds Tripwire Requirement
Carrier Variant (CV) Exceeds ORD Objective
Short Take Off Vertical Landing (STOVL) USMC Meets/Exceeds Tripwire Requirement
STOVL UK Meets/Exceeds Tripwire Requirement

Sortie Generation Rate
CTOL Meets/Exceeds Tripwire Requirement
CV Meets/Exceeds Tripwire Requirement
STOVL USMC Meets/Exceeds Tripwire Requirement
STOVL UK Meets/Exceeds Tripwire Requirement

Logistics Footprints 
CTOL Meets/Exceeds Tripwire Requirement
STOVL USMC Meets/Exceeds Tripwire Requirement

Logistics Footprint- Volume
CV Exceeds ORD Objective
STOVL USMC Exceeds ORD Objective
STOVL UK Meets/Exceeds Tripwire Requirement

Logistics Footprint-Weight
Carrier Variant (CV) Exceeds ORD Objective
STOVL USMC Exceeds ORD Objective
STOVL UK Meets/Exceeds Tripwire Requirement
                    
                     
                         Subtotals and totals may not add due to rounding. 

Name    	 PU	2011		2012		2013
0604800F	 3831	$931.599 		$1,387.926   	$1,210.306
0604800M 	 2262	$602.142  	$651.786		$737.149
0604800N 	 2261	$615.706  	$631.836  	$724.392
International R&D	$185.912 		$152.474		$144.220

Total 2261&2262 (R2-A/R-3)	FY11 $2,335.359   	FY12 $2,824.022	 FY13 $2,816.067

Navy	3194	$38.492		$26.713		$19.534
                         
                             
                                 Product Development
                                 Note:  Cumulative Award Fee Earned in prior years for Pratt & Whitney is 85.2%.
                                 
                                     
                                         Primary H/W Development - SDD
                                         C
                                         CPAF
                                         Lockheed Martin
                                         Ft. Worth, TX
                                         
                                             28954.680
                                             
                                                 1750.839
                                                 2011-10
                                            
                                             
                                                 1781.259
                                            
                                             
                                                 1781.259
                                                 2012-10
                                            
                                             
                                                 0.000
                                            
                                             2918.167
                                             35404.945
                                             35398.869
                                        
                                    
                                     
                                         Primary H/W Development - IDIQ (0022)
                                         C
                                         CPAF
                                         Lockheed Martin
                                         Ft. Worth, TX
                                         
                                             16.162
                                             
                                                 4.000
                                                 2011-10
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             20.162
                                             20.162
                                        
                                    
                                     
                                         Primary H/W Development - IDIQ (0009)
                                         C
                                         CPAF
                                         Lockheed Martin
                                         Ft. Worth, TX
                                         
                                             16.759
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             16.759
                                             16.759
                                        
                                    
                                     
                                         Primary H/W Development - BOA(3104)
                                         SS
                                         CR
                                         Lockheed Martin
                                         Ft. Worth, TX
                                         
                                             3.511
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             3.511
                                             3.511
                                        
                                    
                                     
                                         Primary H/W Development - SDD (3003)
                                         C
                                         CPAF
                                         Pratt & Whitney
                                         Hartford, CT
                                         
                                             7282.249
                                             
                                                 360.000
                                                 2011-12
                                            
                                             
                                                 359.618
                                            
                                             
                                                 359.618
                                                 2012-12
                                            
                                             
                                                 0.000
                                            
                                             772.503
                                             8774.370
                                             8774.370
                                        
                                    
                                     
                                         Primary H/W Development (C-0132)
                                         SS
                                         CPAF
                                         Pratt & Whitney
                                         Hartford, CT
                                         
                                             1.364
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             1.364
                                             1.364
                                        
                                    
                                     
                                         Primary H/W Development (C-0050)
                                         SS
                                         CPAF
                                         Pratt & Whitney
                                         Hartford, CT
                                         
                                             2.211
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             2.211
                                             2.211
                                        
                                    
                                     
                                         Primary H/W Development BOA(G-3053)
                                         SS
                                         CPAF
                                         Pratt & Whitney
                                         Hartford, CT
                                         
                                             35.983
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             35.983
                                             35.983
                                        
                                    
                                     
                                         Primary H/W Development IDIQ (D-0077)
                                         SS
                                         CPAF
                                         Pratt & Whitney
                                         Hartford, CT
                                         
                                             10.925
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             10.925
                                             10.925
                                        
                                    
                                     
                                         Primary H/W Development GE (C-0093)
                                         SS
                                         CPAF
                                         GE
                                         Cinn, Ohio
                                         
                                             2224.861
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             2224.861
                                             2418.868
                                        
                                    
                                     
                                         Primary H/W Development GE (C-0009)
                                         SS
                                         CPAF
                                         GE
                                         Cinn, Ohio
                                         
                                             0.264
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.264
                                             0.264
                                        
                                    
                                     
                                         Primary H/W Development GE (04-D-0074
                                         SS
                                         CPAF
                                         GE
                                         Cinn, Ohio
                                         
                                             4.175
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             4.175
                                             4.175
                                        
                                    
                                     
                                         Primary H/W Development GE (04-C-0102
                                         SS
                                         CPAF
                                         GE
                                         Cinn, Ohio
                                         
                                             100.400
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             100.400
                                             100.400
                                        
                                    
                                     
                                         Primary H/W Development GE (02-G-3236
                                         SS
                                         CPAF
                                         GE
                                         Cinn, Ohio
                                         
                                             5.548
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             5.548
                                             5.548
                                        
                                    
                                     
                                         Primary H/W Development GE (96-C-0176
                                         SS
                                         CPAF
                                         GE
                                         Cinn, Ohio
                                         
                                             382.753
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             382.753
                                             382.753
                                        
                                    
                                     
                                         Product Development Systems Engineering
                                         Various
                                         Various
                                         Various
                                         
                                             329.301
                                             
                                                 45.457
                                                 2011-10
                                            
                                             
                                                 20.063
                                            
                                             
                                                 20.063
                                                 2012-10
                                            
                                             
                                                 0.000
                                            
                                             89.855
                                             484.676
                                        
                                    
                                     
                                         NAWC CHLK FOD
                                         Various
                                         NAWC WD
                                         China Lake, CA
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.000
                                        
                                    
                                     
                                         NAWC PAX FOD
                                         Various
                                         NAWC AD
                                         Patuxent River, MD
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.000
                                        
                                    
                                     
                                         PRIME LM FOD
                                         Various
                                         Lockheed Martin
                                         Ft. Worth, TX
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 1.860
                                            
                                             
                                                 1.860
                                                 2012-10
                                            
                                             
                                                 0.000
                                            
                                             396.902
                                             398.762
                                        
                                    
                                     
                                         PRIME ENGINE P&W FOD
                                         Various
                                         Pratt & Whitney
                                         Hartford, CT
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.000
                                        
                                    
                                     
                                         Systems Engineering FOD
                                         Various
                                         Various
                                         Various
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.447
                                            
                                             
                                                 0.447
                                                 2012-10
                                            
                                             
                                                 0.000
                                            
                                             43.099
                                             43.546
                                        
                                    
                                     
                                         Prime LM Deployability and Suitability Enhancements
                                         Various
                                         Lockheed Martin
                                         Ft. Worth, TX
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 17.800
                                            
                                             
                                                 17.800
                                                 2012-10
                                            
                                             
                                                 0.000
                                            
                                             97.000
                                             114.800
                                        
                                    
                                
                            
                             
                                 Support
                                 
                                     
                                         Development Support
                                         Various
                                         Eglin AFB
                                         Eglin AFB, FL
                                         
                                             115.621
                                             
                                                 14.929
                                                 2011-10
                                            
                                             
                                                 15.340
                                            
                                             
                                                 15.340
                                                 2012-10
                                            
                                             
                                                 0.000
                                            
                                             37.168
                                             183.058
                                        
                                    
                                     
                                         Development Support
                                         Various
                                         ASC/AFRL
                                         Dayton, Ohio
                                         
                                             65.367
                                             
                                                 7.625
                                                 2011-10
                                            
                                             
                                                 8.255
                                            
                                             
                                                 8.255
                                                 2012-10
                                            
                                             
                                                 0.000
                                            
                                             13.938
                                             95.185
                                        
                                    
                                     
                                         Development Support
                                         Various
                                         ASC/CIVPAY
                                         Dayton, Ohio
                                         
                                             0.000
                                             
                                                 19.554
                                                 2011-10
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             19.554
                                        
                                    
                                     
                                         Development Support
                                         Various
                                         Bolling AFB
                                         Washington, DC
                                         
                                             6.775
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             6.775
                                        
                                    
                                     
                                         Development Support
                                         Various
                                         DMEA
                                         McClellan, CA
                                         
                                             7.148
                                             
                                                 25.500
                                                 2011-10
                                            
                                             
                                                 1.400
                                            
                                             
                                                 1.400
                                                 2012-10
                                            
                                             
                                                 0.000
                                            
                                             0.800
                                             34.848
                                        
                                    
                                     
                                         Development Support
                                         MIPR
                                         ESC
                                         Hanscom AFB, MA
                                         
                                             7.358
                                             
                                                 0.377
                                                 2011-10
                                            
                                             
                                                 0.511
                                            
                                             
                                                 0.511
                                                 2012-10
                                            
                                             
                                                 0.000
                                            
                                             1.585
                                             9.831
                                        
                                    
                                     
                                         Development Support
                                         Various
                                         AEDC/Fuel
                                         Arnold ,TN
                                         
                                             156.105
                                             
                                                 58.764
                                                 2011-10
                                            
                                             
                                                 23.266
                                            
                                             
                                                 23.266
                                                 2012-10
                                            
                                             
                                                 0.000
                                            
                                             39.948
                                             278.083
                                        
                                    
                                     
                                         Development Support
                                         WR
                                         NAS Jacksonville
                                         Jacksonville, FL
                                         
                                             9.437
                                             
                                                 1.985
                                                 2011-10
                                            
                                             
                                                 1.757
                                            
                                             
                                                 1.757
                                                 2012-10
                                            
                                             
                                                 0.000
                                            
                                             1.800
                                             14.979
                                        
                                    
                                     
                                         Development Support
                                         Various
                                         Various
                                         Various
                                         
                                             249.093
                                             
                                                 21.298
                                                 2011-10
                                            
                                             
                                                 21.332
                                            
                                             
                                                 21.332
                                                 2012-10
                                            
                                             
                                                 0.000
                                            
                                             30.343
                                             322.066
                                        
                                    
                                     
                                         Development Support
                                         Various
                                         NAWC WD
                                         China Lake, CA
                                         
                                             108.289
                                             
                                                 30.641
                                                 2011-10
                                            
                                             
                                                 24.833
                                            
                                             
                                                 24.833
                                                 2012-10
                                            
                                             
                                                 0.000
                                            
                                             56.204
                                             219.967
                                        
                                    
                                     
                                         Development Support
                                         Various
                                         NAWC AD
                                         Patuxent River, MD
                                         
                                             331.122
                                             
                                                 53.484
                                                 2011-10
                                            
                                             
                                                 42.672
                                            
                                             
                                                 42.672
                                                 2012-10
                                            
                                             
                                                 0.000
                                            
                                             122.425
                                             549.703
                                        
                                    
                                     
                                         Development Support
                                         Various
                                         NAWC TSD
                                         Orlando, FL
                                         
                                             11.610
                                             
                                                 2.362
                                                 2011-10
                                            
                                             
                                                 0.771
                                            
                                             
                                                 0.771
                                                 2012-10
                                            
                                             
                                                 0.000
                                            
                                             3.555
                                             18.298
                                        
                                    
                                     
                                         Development Support
                                         WR
                                         NSWC
                                         Indian Head, MD
                                         
                                             4.266
                                             
                                                 0.572
                                                 2011-10
                                            
                                             
                                                 0.308
                                            
                                             
                                                 0.308
                                                 2012-10
                                            
                                             
                                                 0.000
                                            
                                             0.640
                                             5.786
                                        
                                    
                                     
                                         Development Support
                                         Various
                                         SPAWAR
                                         San Diego, CA
                                         
                                             10.322
                                             
                                                 0.038
                                                 2011-10
                                            
                                             
                                                 0.032
                                            
                                             
                                                 0.032
                                                 2012-10
                                            
                                             
                                                 0.000
                                            
                                             0.138
                                             10.530
                                        
                                    
                                     
                                         Prior Years costs no longer funded in FYDP
                                         Various
                                         SIBR Cong ADD
                                         Various
                                         
                                             24.187
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             24.187
                                        
                                    
                                     
                                         Misc/Other FOD
                                         Various
                                         Various
                                         Various
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 6.410
                                            
                                             
                                                 6.410
                                                 2012-10
                                            
                                             
                                                 0.000
                                            
                                             86.994
                                             93.404
                                        
                                    
                                
                            
                             
                                 Test and Evaluation
                                 
                                     
                                         Developmental Test & Evaluation
                                         Various
                                         NAWC AD
                                         Patuxent River, MD
                                         
                                             381.021
                                             
                                                 130.731
                                                 2011-10
                                            
                                             
                                                 115.186
                                            
                                             
                                                 115.186
                                                 2012-10
                                            
                                             
                                                 0.000
                                            
                                             304.105
                                             931.043
                                        
                                    
                                     
                                         Developmental Test & Evaluation
                                         Various
                                         NAWC WD
                                         China Lake, CA
                                         
                                             37.805
                                             
                                                 11.637
                                                 2011-10
                                            
                                             
                                                 5.829
                                            
                                             
                                                 5.829
                                                 2012-10
                                            
                                             
                                                 0.000
                                            
                                             11.972
                                             67.243
                                        
                                    
                                     
                                         Developmental Test & Evaluation
                                         Various
                                         Edwards AFB
                                         Edwards AFB, CA
                                         
                                             399.018
                                             
                                                 94.841
                                                 2011-10
                                            
                                             
                                                 82.500
                                            
                                             
                                                 82.500
                                                 2012-10
                                            
                                             
                                                 0.000
                                            
                                             228.811
                                             805.170
                                        
                                    
                                     
                                         Developmental Test & Evaluation
                                         Various
                                         Various
                                         Various
                                         
                                             36.486
                                             
                                                 26.441
                                                 2011-10
                                            
                                             
                                                 56.449
                                            
                                             
                                                 56.449
                                                 2012-10
                                            
                                             
                                                 0.000
                                            
                                             170.510
                                             289.886
                                        
                                    
                                     
                                         Developmental Test & Evaluation
                                         MIPR
                                         WEPS
                                         Eglin AFB, FL
                                         
                                             35.173
                                             
                                                 2.600
                                                 2011-10
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             37.773
                                        
                                    
                                     
                                         Developmental Test & Evaluation
                                         MIPR
                                         OT-AFOTEC/AFFTC
                                         Various
                                         
                                             108.726
                                             
                                                 52.200
                                                 2011-10
                                            
                                             
                                                 108.518
                                            
                                             
                                                 108.518
                                                 2012-10
                                            
                                             
                                                 0.000
                                            
                                             401.683
                                             671.127
                                        
                                    
                                     
                                         Developmental Test & Evaluation
                                         Various
                                         OT-JITC/OPTEC
                                         Various
                                         
                                             8.581
                                             
                                                 4.700
                                                 2011-10
                                            
                                             
                                                 5.776
                                            
                                             
                                                 5.776
                                                 2012-10
                                            
                                             
                                                 0.000
                                            
                                             5.926
                                             24.983
                                        
                                    
                                     
                                         Developmental Test & Evaluation
                                         Various
                                         JITC
                                         Various
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.000
                                        
                                    
                                
                            
                             
                                 Management Services
                                 Cumulative Award Fee earned in prior years for Stanley is 99%.
                                 
                                     
                                         Program Management
                                         SS
                                         CPFF
                                         ACT I
                                         Arlington, VA
                                         
                                             8.419
                                             
                                                 3.418
                                                 2011-10
                                            
                                             
                                                 3.049
                                            
                                             
                                                 3.049
                                                 2012-10
                                            
                                             
                                                 0.000
                                            
                                             13.798
                                             28.684
                                             28.684
                                        
                                    
                                     
                                         Program Management - Mantech
                                         C
                                         FP
                                         Mantech
                                         Arlington, VA
                                         
                                             59.469
                                             
                                                 8.366
                                                 2011-10
                                            
                                             
                                                 11.046
                                            
                                             
                                                 11.046
                                                 2012-10
                                            
                                             
                                                 0.000
                                            
                                             49.993
                                             128.874
                                             128.874
                                        
                                    
                                     
                                         Program Management - DRC
                                         C
                                         CPFF
                                         DRC
                                         Arlington, VA
                                         
                                             5.916
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             5.916
                                             5.916
                                        
                                    
                                     
                                         Program Management
                                         C
                                         CPFF
                                         First Principles
                                         Arlington, VA
                                         
                                             4.634
                                             
                                                 1.936
                                                 2011-10
                                            
                                             
                                                 1.836
                                            
                                             
                                                 1.836
                                                 2012-10
                                            
                                             
                                                 0.000
                                            
                                             8.308
                                             16.714
                                             16.714
                                        
                                    
                                     
                                         Program Management
                                         Various
                                         ASC CIVPAY
                                         Various
                                         
                                             0.000
                                             
                                                 3.500
                                                 2011-10
                                            
                                             
                                                 35.724
                                            
                                             
                                                 35.724
                                                 2012-10
                                            
                                             
                                                 0.000
                                            
                                             150.762
                                             189.986
                                        
                                    
                                     
                                         Program Management
                                         C
                                         CPFF
                                         Wyle
                                         Arlington, VA
                                         
                                             102.871
                                             
                                                 27.418
                                                 2011-10
                                            
                                             
                                                 23.305
                                            
                                             
                                                 23.305
                                                 2012-10
                                            
                                             
                                                 0.000
                                            
                                             109.904
                                             263.498
                                             263.498
                                        
                                    
                                     
                                         Program Management
                                         C
                                         CPAF
                                         Saftas
                                         Arlington, VA
                                         
                                             123.593
                                             
                                                 26.600
                                                 2011-10
                                            
                                             
                                                 12.867
                                            
                                             
                                                 12.867
                                                 2012-10
                                            
                                             
                                                 0.000
                                            
                                             71.197
                                             234.257
                                             234.257
                                        
                                    
                                     
                                         Program Management
                                         SS
                                         CPAF
                                         Stanley
                                         Arlington, VA
                                         
                                             186.584
                                             
                                                 27.940
                                                 2011-10
                                            
                                             
                                                 22.051
                                            
                                             
                                                 22.051
                                                 2012-10
                                            
                                             
                                                 0.000
                                            
                                             101.523
                                             338.098
                                             338.098
                                        
                                    
                                     
                                         Program Management
                                         SS
                                         CPFF
                                         GE F136-COG Studies
                                         Cinn., OH
                                         
                                             0.800
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.800
                                             0.800
                                        
                                    
                                     
                                         Program Management
                                         Various
                                         Various
                                         Various
                                         
                                             17.124
                                             
                                                 4.269
                                                 2011-10
                                            
                                             
                                                 3.997
                                            
                                             
                                                 3.997
                                                 2012-10
                                            
                                             
                                                 0.000
                                            
                                             17.225
                                             42.615
                                        
                                    
                                
                            
                        
                    
                     
                         
                             R4_2013PB_0604800N_2261_FILE1.PNG
                        
                    
                     
                         
                             
                                 JSF Variants - CV, STOVL & CTOL
                                 
                                     
                                         Systems Development: Acquisition Milestone:  Services Initial Operational Capability TBD
                                         
                                             
                                                 1
                                                 2014
                                            
                                             
                                                 4
                                                 2017
                                            
                                        
                                    
                                     
                                         Systems Development: Follow-on Development
                                         
                                             
                                                 1
                                                 2012
                                            
                                             
                                                 4
                                                 2017
                                            
                                        
                                    
                                     
                                         Test & Evaluation: Conventional Take Off and Landing (CTOL)  (DT/OT)
                                         
                                             
                                                 1
                                                 2011
                                            
                                             
                                                 4
                                                 2017
                                            
                                        
                                    
                                     
                                         Test & Evaluation: Short  Take Off and Landing (STOVL) (DT/OT)
                                         
                                             
                                                 1
                                                 2011
                                            
                                             
                                                 4
                                                 2017
                                            
                                        
                                    
                                     
                                         Test & Evaluation: Carrier Variant (CV)  (DT/OT)
                                         
                                             
                                                 1
                                                 2011
                                            
                                             
                                                 4
                                                 2017
                                            
                                        
                                    
                                     
                                         Defense Acquisition Reviews: Defense Acquisition Board Program Reviews  FY11
                                         
                                             
                                                 1
                                                 2011
                                            
                                             
                                                 1
                                                 2011
                                            
                                        
                                    
                                     
                                         Defense Acquisition Reviews: Interim Program Reviews (IPR)  FY12
                                         
                                             
                                                 1
                                                 2012
                                            
                                             
                                                 1
                                                 2012
                                            
                                        
                                    
                                     
                                         Defense Acquisition Reviews: IPR FY13
                                         
                                             
                                                 2
                                                 2013
                                            
                                             
                                                 2
                                                 2013
                                            
                                        
                                    
                                     
                                         Defense Acquisition Reviews: IPR FY14
                                         
                                             
                                                 2
                                                 2014
                                            
                                             
                                                 2
                                                 2014
                                            
                                        
                                    
                                     
                                         Defense Acquisition Reviews: IPR FY15
                                         
                                             
                                                 2
                                                 2015
                                            
                                             
                                                 2
                                                 2015
                                            
                                        
                                    
                                     
                                         Defense Acquisition Reviews: IPR FY16
                                         
                                             
                                                 2
                                                 2016
                                            
                                             
                                                 2
                                                 2016
                                            
                                        
                                    
                                     
                                         Defense Acquisition Reviews: IPR FY17
                                         
                                             
                                                 2
                                                 2017
                                            
                                             
                                                 2
                                                 2017
                                            
                                        
                                    
                                     
                                         Production & Sustainment: BLK 1B TR1  LRIP 3
                                         
                                             
                                                 1
                                                 2012
                                            
                                             
                                                 4
                                                 2012
                                            
                                        
                                    
                                     
                                         Production & Sustainment: BLK 2A TR1 LRIP 4&5
                                         
                                             
                                                 3
                                                 2012
                                            
                                             
                                                 1
                                                 2014
                                            
                                        
                                    
                                     
                                         Production & Sustainment: BLK 3I TR2 LRIP 6, 7, &8
                                         
                                             
                                                 2
                                                 2011
                                            
                                             
                                                 1
                                                 2017
                                            
                                        
                                    
                                     
                                         Production & Sustainment: BLK 3F TR2 LRIP 9+
                                         
                                             
                                                 1
                                                 2017
                                            
                                             
                                                 4
                                                 2017
                                            
                                        
                                    
                                     
                                         Contract Awards: Low Rate Initial Production (LRIP) IV Full Funding
                                         
                                             
                                                 1
                                                 2011
                                            
                                             
                                                 1
                                                 2011
                                            
                                        
                                    
                                     
                                         Contract Awards: LRIP V Long Lead
                                         
                                             
                                                 1
                                                 2011
                                            
                                             
                                                 1
                                                 2011
                                            
                                        
                                    
                                     
                                         Contract Awards: LRIP V Full Funding
                                         
                                             
                                                 4
                                                 2011
                                            
                                             
                                                 4
                                                 2011
                                            
                                        
                                    
                                     
                                         Contract Awards: LRIP VI Long Lead
                                         
                                             
                                                 4
                                                 2011
                                            
                                             
                                                 4
                                                 2011
                                            
                                        
                                    
                                     
                                         Contract Awards: LRIP VI Full Funding
                                         
                                             
                                                 1
                                                 2012
                                            
                                             
                                                 1
                                                 2012
                                            
                                        
                                    
                                     
                                         Contract Awards: LRIP VII Long Lead
                                         
                                             
                                                 2
                                                 2012
                                            
                                             
                                                 2
                                                 2012
                                            
                                        
                                    
                                     
                                         Contract Awards: LRIP VII Full Funding
                                         
                                             
                                                 1
                                                 2013
                                            
                                             
                                                 1
                                                 2013
                                            
                                        
                                    
                                     
                                         Contract Awards: LRIP VIII Long Lead
                                         
                                             
                                                 2
                                                 2013
                                            
                                             
                                                 2
                                                 2013
                                            
                                        
                                    
                                     
                                         Contract Awards: LRIP VIII Full Funding
                                         
                                             
                                                 1
                                                 2014
                                            
                                             
                                                 1
                                                 2014
                                            
                                        
                                    
                                     
                                         Contract Awards: LRIP IX  Long Lead
                                         
                                             
                                                 2
                                                 2014
                                            
                                             
                                                 2
                                                 2014
                                            
                                        
                                    
                                     
                                         Contract Awards: LRIP IX  Full Funding
                                         
                                             
                                                 1
                                                 2015
                                            
                                             
                                                 1
                                                 2015
                                            
                                        
                                    
                                     
                                         Contract Awards: LRIP X  Long Lead
                                         
                                             
                                                 2
                                                 2015
                                            
                                             
                                                 2
                                                 2015
                                            
                                        
                                    
                                     
                                         Contract Awards: LRIP X  Full Funding
                                         
                                             
                                                 1
                                                 2016
                                            
                                             
                                                 1
                                                 2016
                                            
                                        
                                    
                                     
                                         Contract Awards: LRIP XI  Long Lead
                                         
                                             
                                                 3
                                                 2016
                                            
                                             
                                                 3
                                                 2016
                                            
                                        
                                    
                                     
                                         Contract Awards: LRIP XI Full Funding
                                         
                                             
                                                 1
                                                 2017
                                            
                                             
                                                 1
                                                 2017
                                            
                                        
                                    
                                     
                                         Production Deliveries: LRIP I (APAF)
                                         
                                             
                                                 3
                                                 2011
                                            
                                             
                                                 3
                                                 2011
                                            
                                        
                                    
                                     
                                         Production Deliveries: LRIP II (APAF & APN)
                                         
                                             
                                                 4
                                                 2011
                                            
                                             
                                                 4
                                                 2011
                                            
                                        
                                    
                                     
                                         Production Deliveries: LRIP III (APAF & APN) INTL
                                         
                                             
                                                 1
                                                 2012
                                            
                                             
                                                 1
                                                 2012
                                            
                                        
                                    
                                     
                                         Production Deliveries: LRIP IV (APAF & APN) INTL
                                         
                                             
                                                 1
                                                 2013
                                            
                                             
                                                 1
                                                 2013
                                            
                                        
                                    
                                     
                                         Production Deliveries: LRIP V (APAF & APN) INTL
                                         
                                             
                                                 3
                                                 2013
                                            
                                             
                                                 3
                                                 2013
                                            
                                        
                                    
                                     
                                         Production Deliveries: LRIP VI (APAF & APN) INTL
                                         
                                             
                                                 2
                                                 2014
                                            
                                             
                                                 2
                                                 2014
                                            
                                        
                                    
                                     
                                         Production Deliveries: LRIP VII (APAF & APN) INTL
                                         
                                             
                                                 2
                                                 2012
                                            
                                             
                                                 2
                                                 2012
                                            
                                        
                                    
                                     
                                         Production Deliveries: LRIP VIII (APAF & APN) INTL
                                         
                                             
                                                 1
                                                 2016
                                            
                                             
                                                 1
                                                 2016
                                            
                                        
                                    
                                     
                                         Production Deliveries: LRIP IX (APAF & APN) INTL
                                         
                                             
                                                 1
                                                 2017
                                            
                                             
                                                 1
                                                 2017
                                            
                                        
                                    
                                     
                                         Production Deliveries: Production Approach Single Lot /MYP - TBD
                                         
                                             
                                                 1
                                                 2015
                                            
                                             
                                                 2
                                                 2017
                                            
                                        
                                    
                                
                            
                        
                    
                
                 
                     3194
                     Joint Reprogramming Center
                     
                         38.492
                         26.713
                         19.534
                         19.534
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         0.000
                         84.739
                    
                     
                         
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                        
                         The United States Reprogramming Laboratory (USRL)/Capability Concept project, previously referred to as Joint Strike Fighter Joint Reprogramming Center/Capability Concept is required to adequately develop and maintain Operational Sensor Engineering F-35(V) Mission Data to support United States Navy, United States Marine Corps, and United States Air Force multi-mission objectives.   USRL will allow rapid operational response to threat changes.   Funding is provided for:

-  Aircraft sensor function and combat identification
-  Conducting Offensive Identification/Jamming of potential threats
-  Providing self defense against surface threats, air, and missile threats
-  Detecting and identifying targets, to include moving land, air, and missile targets
-  Providing mission planning to ensure aircraft survivability
-  Conducting offensive operations against surface threats
-  Conducting sensor management and information processing
-  Software development for this requirement is funded through the F-35 Joint Strike Fighter System Development and Demonstration (SDD) baseline
                         
                             
                                 USRL Build Up
                                 
                                     
                                         31.990
                                         0
                                         
						Provided funds to Lockheed Martin Aero in support of reprogramming techniques, development and verification capacity required to adjust to emergent threats, and validate system effectiveness to increase survivability of the weapon system. 
					
                                    
                                
                                 
                                     
                                         14.213
                                         0
                                         
						Provide funds to Lockheed Martin Aero in support of reprogramming techniques, development and verification capacity required to adjust to emergent threats, and validate system effectiveness to increase survivability of the weapon system. Perform USRL Stand-up testing and acceptance tasks. 
					
                                    
                                     
                                         6.734
                                         0
                                    
                                     
                                         6.734
                                         0
                                         
					Provide funds to Lockheed Martin Aero in support of reprogramming techniques, development and verification capacity required to adjust to emergent threats, and validate system effectiveness to increase survivability of the weapon system. Perform United States Reprogramming Laboratory (USRL) Stand-up testing and acceptance tasks. 
				
                                    
                                
                            
                             
                                 Development Support
                                 
                                     
                                         6.502
                                         0
                                         
						Continued System Development and Demonstration (SDD) Systems Engineeering (SE) that included systems operations requirements analysis, program integration, requirements integration, and interoperability support of the USRL. 
					
                                    
                                
                                 
                                     
                                         12.500
                                         0
                                         
						Continue SDD SE including systems operations requirements analysis, program integration, requirements integration, and interoperability support of the USRL. 
					
                                    
                                     
                                         12.800
                                         0
                                    
                                     
                                         12.800
                                         0
                                         
					Continue SDD SE including systems operations requirements analysis, program integration, requirements integration, and interoperability support of the USRL. 
				
                                    
                                
                            
                        
                         The Joint Reprogramming Capability (JRC) is a subset of Joint Strike Fighter (JSF) Program and falls within JSF acquisition strategy.  JRC is needed to support scheduled Initial Operational Capability dates (and supporting test activity) for three JSF variants.  To that end, a concept of operations is being developed for JRC to address Mission Data development, verification/validation/testing, and to merge service unique requirements into Joint processes/procedures.  Previously envisioned as a single facility, JRC is now comprised of two distinct facilities under JRC concept.  The USRL will support U.S. Joint Service reprogramming requirements; the Partner Reprogramming Laboratory will focus on International Partner areas of interest.    

Inter-Service collaboration will eliminate duplication of effort, maximize technology to improve configuration control,  employ advance networks, and ensure implementation of an enterprise (single shared database) solution.  By capitalizing on legacy platform synergy, operational mission data intellect, proven processes, and existing reprogramming center resources, this approach will improve efficiencies.   A Joint Command reprogramming authority will determine/manage reprogramming priorities and implementation authority.  

The USRL Mission data development strategy is based upon an assessment of legacy systems, F-22 data, corporate expertise at Eglin Air Force Base/Naval Air Warfare Center Weapons Division, personnel, adjusted cost and schedule projections keyed to complexity of multi-variant and multi-mission aircraft; JSF-specific utilization of multiple sources of non-sustained disparate, raw, intelligence data, development of threat assessment - metrics; and build-up of real-world scenarios for systems verification and validation.  These efforts support Joint Strike Fighter (JSF) operational requirements, interoperability, and fratricide mitigation.

Although the JSF Program has contracted with Lockheed Martin and Pratt & Whitney for System Development and Demonstration (SDD) of JSF, contractors do not have laboratory space available or expertise to perform operational evaluation of lab and flight test data and support field recommendations to level needed.  The complexity and magnitude of JSF mission data loads drives decision to utilize government and contractor resources to design and develop a Joint-Service reprogramming facility at Eglin Air Force Base.
                         United States Reprogramming Laboratory Stand-up - 3rd Quarter FY 12
                    
                     
                         
                             
                                 Product Development
                                 
                                     
                                         Primary H/W Development
                                         C
                                         CPAF
                                         Lockheed Martin
                                         Ft. Worth, Texas
                                         
                                             76.602
                                             
                                                 8.206
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